CALIFORNIA _
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00008

TITLE: Evaluation of PG&E Provisional Sum DATE: 02/24/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR:  Attn: Lioyd Neal
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

DESCRIPTION OF CHANGE:

This change order is for the evaluation of the project documentation to provide an estimate of material quantities, the unit
construction costs, and the design costs for PG&E utility relocation work associated with the CP 2-3 project. The written
work product containing the estimate of material quantities, unit construction costs, and design costs is due on or before
March 15, 2016. If the written work product is not provided by March 15, 2016, the Authority will deduct ten percent from
the lump sum amount.
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77 High-Speed Reil Authority CHANGE ORDER (CO) o
TITLE: Evaluation of PG&E Provisional Sum DATE: 02/24/2016
PROJECT:  Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the madifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Dragados / FlatirogJoint Venture
Acceptance by ]3

Signature Date
Lioyd Neal - Project Manager ll/ _
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Submitted by
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Charlie Guess - DB Oversight Manager
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Recommended by

Signature Date
Jack Walker - Design & Construction Engineer
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